COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2012

ESTI MATE SUMVARY 13:27: 42
CONTI D: C18561 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18561- BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 10.0 DAYS TI VE ALLOW 60 WORK DAYS
| NSTALL RUMBLE STRI PS AND OTHE PERCENT TI ME: 16. 67 ORI G TI ME ALLOW 60 WORK DAYS
PRQIECT NO M20504- 065
| NSTALL RUMBLE STRI PS AND OTHE
NAME OF ROAD: 050B
PRQIECT COUNTI ES: PUEBLO OTERO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 28/ 2012 DATE TI ME STARTED 04/ 16/ 2012
1541 STOCKYARD ROAD DATE LET 12/ 01/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 16/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 03/ 2012 DATE ACCEPTED
PUEBLO CO 81001 719-544- 4744 DATE NOTI CE TO PROCEED 04/ 16/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 524, 345. 70 PARTI Cl PATI NG $ 291, 867. 60 $ 291, 867. 60
AWARD PROQJECT AMT: $ 471, 308. 50 NON- PARTI Cl PATI NG 2, 000. 00 2, 000. 00
PERCENT COVPLETE: 56. 04% TOTAL EARNI NGS 293, 867. 60 293, 867. 60
FUNDS AVAI LABLE: $ 230, 478. 10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 293, 867. 60 293, 867. 60
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -7,069. 63 -7,069. 63
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 286, 797. 97 286, 797. 97
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 286, 797. 97 286, 797. 97
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 286, 797. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18561-BI D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MO0504- 065 ESTI MATE NO 0001 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 120. 000 0. 000
SY 50. 000 500. 00
10. 00000 50. 000 500. 00
0010 202-00250 *Removal of Pavenment Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0015 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
3. 05000 0. 000 0. 00
0020 202-01140 Renoval of Quardrail Type 4 980. 000 0. 000
LF 218. 000 3, 706. 00
17. 00000 218. 000 3, 706. 00
0025 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0030 208-00002 Erosion Log (12 Inch) 110. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 75. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0040 601- 01000 *Concrete Class B 83. 000 0. 000
CY 0. 000 0. 00
255. 00000 0. 000 0. 00
0045 606- 00705 *Quardrail Type 7 (Special) 108. 000 0. 000
LF 0. 000 0. 00
263. 50000 0. 000 0. 00
0050 606-01370 *Transition Type 3G 18. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0055 606-01460 *Medi an Ter m nal 9. 000 0. 000
EACH 0. 000 0. 00

3, 135. 00000 0. 000 0.00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18561- BI D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MC0504- 065 ESTI MATE NO 0001 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0065 609-21011 *Qurb and Gutter Type 2 (Section |-M 44. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0070 610- 00030 *Medi an Cover Material (Concrete) 112. 000 0. 000
SF 0. 000 0. 00
9. 75000 0. 000 0. 00
0075 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 612-00003  Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0085 613-01300 3 Inch Electrical Conduit (Plastic) 1, 020. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0090 613-07039 Pul | Box (30"x48"x18") 2.000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0095 614-80391  *Rumble Strip (Ginding)(Asphalt) 147, 703. 000 0. 000
LF 147, 703. 000 59, 081. 20
0. 40000 147, 703. 000 59, 081. 20
0100 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.776 41,729. 40
53, 775. 00000 0.776 41,729. 40
0105 627-00005 Epoxy Pavenent MarKking 2, 471. 000 0. 000
GAL 2,471.000 168, 028. 00
68. 00000 2,471.000 168, 028. 00
0110 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 178. 000 3,293.00

18. 50000 178. 000 3,293. 00



CONTI D C18561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18561- BI D ESTI MATE RUN 05/ 04/ 2012
PRQJECT: MZ0504- 065 ESTI MATE NO 0001 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-00001 *Pilot Car Qperation 100. 000 0. 000
HOUR 60. 000 2,280.00
38. 00000 60. 000 2,280.00
0120 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 1. 000 100. 00
100. 00000 1. 000 100. 00
0125 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 10. 000 4, 000. 00
400. 00000 10. 000 4, 000. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 5. 500 247.50
45. 00000 5.500 247.50
0135 630- 80342 *Construction Traffic Sign (Panel Size B) 58. 000 0. 000
EACH 18. 000 990. 00
55. 00000 18. 000 990. 00
0140 630-80348 *Construction Information Sign 4.000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0145 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 0. 000
Type
ype) EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 46. 500 1, 162. 50
25. 00000 46. 500 1, 162. 50
0155 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 75. 000 600. 00
8. 00000 75. 000 600. 00
0160 630-80520 *Mobi | e Pavenment Marking Zone 5. 000 0. 000
DAY 3. 000 750. 00
250. 00000 3. 000 750. 00
0165 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
Tenpor ar
(Terp v EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18561- BI D ESTI MATE RUN 05/ 04/ 2012
PRQIECT: MZ0504- 065 ESTI MATE NO 0001 13:27: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 522,345.70 $ 291, 867.60 $ 291, 867. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 2,000.00 % 2, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 524,345.70 $ 293, 867.60 $ 293, 867. 60




